

**BANYULE / NILLUMBIK LLEN
PROJECTS – PROGRESS REPORT
December 2008**

OUR PURPOSE:

To facilitate effective transitions for young people between education, training and employment.
To focus on young people who are at risk of disengaging or that have already disengaged from education, training and not in fulltime employment.

BNLLEN PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
ASbA – Australian School based Apprenticeships	Developing a web presence to enable schools to access information about ASbAs. Stage 1 draft Distributed and awaiting feedback			x	
BNYSN	SFYS submission presented on Tuesday 21 st of October. Aim to collect data/evidence across schools looking at the ‘at risk of homelessness’ issue and young persons experiences - <i>Outcome not know to us at this point</i> Next meeting Friday 14 th November			x	x
Increasing opportunities to target groups: Disability, Indigenous CALD, etc.	Disability Development of 12 month action plan awaiting availability of NDCO – Indications to be done in November Aim for one more schools network meeting early December		x	x	
NMR Joint LLEN projects Printing Industry Pilot with PIA	Follow up Employer Breakfast hosted by NMIT Printing employers being contacted to offer work experience placements for students in the taster program, promoted through the Printing Industry Association Met with NWEN LCP regarding linking negotiations with Note Printing, The Age and other regional printers to the PIA pilot next year		x x x		
Nillumbik Youth Precinct	Application to the Department of Planning & Community Development redrafted to complete feasibility study to undertake the planning of the Precinct. Awaiting feedback Nillumbik Shire & follow up discussions with DPCD representative			x	

BNLLEN PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
NMR Non-School based VCAL Providers Network	Non-School Based VCAL Booklet redrafted by BNLLEN – Joint LLEN Planning for VCAL Provider and agency forum in December			x	
Principals Networks Nillumbik and Banyule	Planning November / December consultations for 2009 planning, meeting with both Principal Networks			x	
Reconnected Youth – 3081/Pavilion	Work commenced on documentation of The Pavilion model. Close to completion			x	
School Leavers Guide	SLG being packed up for distribution to the wider community			x	
Transport Connections	Negotiations for a Community Bus housed with Araluen in Hurstbridge Applying through Bendigo Bank's Community Grants Program in partnership with Panorama Coaches to provide a public bus service for rural Nillumbik		x		x
Youth Foundation Vic	First round of grants achieved – Recipients so far are The Pavilion and Waterdale Players See www.growsalittle.blogspot.com for more detail Met with Andrea the YFC Coordinator about linking the youth led Working Community Projects at Banksia La Trobe next year.		x		x

LCP PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
Career and Transition Support Banyule Nillumbik Careers Group	Bundoora SC considering another PACTS in Term 4. Parade College, Banksia – La Trobe, Montmorency & Macleod to look at Term 3 or early Term 4. Promoting the Telstra Marketing Academy to schools, fits with VCAL or VCE Business Management as a good practical business enterprise activity, Macleod about to start. A tour of the Global Operations Centre in Clayton has now been established and promoted to schools; Banksia is looking at a date to attend. Working with MESAB to promote the Careers in Manufacturing (CiM) project, looking at identifying Young Ambassadors in local businesses to conduct local business tours and visit schools to promote their industry. St Helena			x x x	

LCP PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
VET Cluster	<p>SC hosted the 1st visit last term on June 20th.</p> <p>Conducted "Round Robin" activity at Diamond Valley LLC on July 31st, planning 2 more with DVLLC in Aug, as well as 1 with OLMC, and 2 with Bundoora SC</p> <p>Meeting to plan for the Libyan Students Support network Careers Forum to be held for 60 students on Sep 26th</p> <p>Meeting on Aug 19th to begin work on the 2008 VET Awards to be held November 18</p>		x	x	
<p>Adopt a School (ASP)</p> <p>Structured Workplace Learning (SWL)</p>	<p>Continuing meetings with Greensborough Plaza to establish relationship and explore project possibilities for 2009. (Discussing an opportunity to work with Lend Lease on a ASP as part of their Community Day in 2009)</p> <p>Marketing to employers within the Heidelberg/Banyule precinct, including visitation. Local employer has agreed to host industry tours</p> <p>Meeting with Accor & Australian Hospitality Association to discuss LCP & potential ASP programs</p> <p>Working with BCC and Greensborough SC to support student led development of BMX track</p> <p>Negotiating with Eltham Bunnings project for 2009 – Project beginning with Loyola College, Term 2</p> <p>Facilitate Seeds of Change project with Greensborough Chamber of Commerce and 5 local secondary schools</p> <p>Developing environmental and sustainability ASP's for 2009 – proposal put forward to BCC for Loyola for Term 2 2009</p> <p>Vegetable garden being built for aged care residents, Greensborough SC – Term 1 2009</p> <p>Promotion of Careers in Manufacturing(CIM) program to schools, resulted in interest in Industry tours and guest speakers for 2009</p> <p>Stories from my Life promoted and planned for several schools in 2009, including schools who haven't used the program before</p> <p>SWL marketed to Schools during the LCP evaluations</p>			x	x
LCP Networks	<p>Planning for lobbying regarding funding post 2009 both at a local level and state-wide level, (Funding for 2009 has been approved)</p>			x	

OTHER PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
Nillumbik Community VCAL	Currently undergoing a recruitment drive (10 inquiries last week)			x	
Working Community / Advance	School visits with teachers and students. Teacher Network planning session				x x