

**BANYULE / NILLUMBIK LLEN
PROJECTS – PROGRESS REPORT
July 2008**

OUR PURPOSE:

To facilitate effective transitions for young people between education, training and employment.
To focus on young people who are at risk of disengaging or that have already disengaged from education, training and not in fulltime employment.

BNLLEN PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
ASbA – Australian School based Apprenticeships	Developing a web presence to enable schools to access information about ASbAs. Stage 1 draft ready for feedback. Being distributed			x	
BNYSN	<p>Small cross sectoral Working Group developed to address absence of Emergency Accommodation and Transition Housing for Banyule/Nillumbik Youth – Next meeting 13^h August</p> <p>Consideration being given to develop a Drug and Alcohol working group</p> <p>BNLLEN CoM Representative. Previous nomination no longer available</p> <p>BNLLEN to raise issue of BNYSN partnering the development of the CD <i>“Parents’ Guide to Support Services for Young People in Transition”</i></p>		x	x	
Increasing opportunities to target groups: Disability, Indigenous CALD, etc.	<p>Disability</p> <p>Further consultation taking place between National Disability Coordination Officer (NDCO), three LLENs, DHS and NMR DEECD</p> <p>Development of 12 month action plan – focus on communication, transition support and marketing of programs including Professional Development activities, student programs, parent and carers support and resource development</p> <p>BNLLEN Mapping out services, programs, processes and resources related to different transition stages i.e. students in the classroom, MIPS, Transition, Employment (Open and supported) and Further Education</p> <p>Schools’ Network Meeting Scheduled 31st July</p> <p>Agency Network Meeting Scheduled 23rd July</p> <p>Transition Booklet being developed including details of Employment Agencies, TAFEs, Universities, Transition Programs etc</p>			x	x

BNLLEN PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
	<p>Indigenous</p> <p>Consultations with VAEAI rep, re informal access to the BNLLEN office and support for representative of local Education and Consultative Group Volunteer</p> <p>Discussions re rural urban exchange project with the Campaspe Cohuna LLEN with a Koori focus – “Adopt a Cow”</p>		<p>x</p> <p>x</p>		
<p>NMR Joint LLEN projects</p> <p>Printing Industry Pilot with PIA</p>	<p>Regional Provisional Plans - Region coordinating local research focusing on VET provision</p> <p>Planning Employment & Pathways Forum targeting NR young people for September 10</p> <p>Follow up Employer Breakfast hosted by NMIT</p> <p>Working Group, including LGAs, being formed to look at regional labour shortages as part of Regional Provisional Plan</p> <p>Printing employers being contacted to offer work experience placements for students in the taster program</p> <p>Pilot being promoted through the Printing Industry Association</p> <p>Similar taster program with RMIT in textiles being planned</p>	<p>x</p>	<p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p>	<p>x</p>	
<p>Nillumbik Youth Precinct</p>	<p>Application to the Department of Planning & Community Development being drafted to seek funding for the Planning Stage. Up to \$30,000 may be available</p>		<p>x</p>		
<p>NMR Non-School based VCAL Providers Network</p>	<p>Meeting for all providers in the NMR took place for June 20th. Concerns expressed about absence of official guidance on how TAFE and ACE provide for students under 16 yrs of age. A position paper to be prepared with a request for LLEN Chairs to take this forward</p>			<p>x</p>	
<p>On Track</p>	<p>Year 12 and early school leaver information has been received and actioned, Report being finalised</p>			<p>x</p>	
<p>Principals Networks Nillumbik and Banyule</p>	<p>No new activity this month.</p>				<p>x</p>
<p>Reconnected Youth - 3081:</p> <ul style="list-style-type: none"> • Pavilion • Othello Cars 	<p>TYPO Station taking Pavilion Students and working on the development of a longitudinal leadership program focussed on disengaged youth</p> <p>Othello Cars – Still low enrolments. Better feedback process from Management Group implemented for the Advisory Group. Next meeting 30th July</p>			<p>x</p>	<p>x</p>

LCP PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
<p>Adopt a School (ASP)</p> <p>Structured Workplace Learning (SWL)</p>	<p>Planning Montmorency Secondary College & Macleod College Aged Care projects for 2008.</p> <p>Planning for Our Lady of Mercy, aged care project</p> <p>Greensborough SC completed Stories from my life Term 2</p> <p>Cheryle Michael & Jayne Valle spoke to Greensborough SC regarding new project to link with Banyule City skate ramp's - project yet to be named</p> <p>Continuing meetings with Greensborough Plaza to establish relationship and explore project possibilities for 2008.</p> <p>Greensborough Plaza 30th birthday celebration project with St Helena SC</p> <p>Reviewing SWL supportive material, attended a training session to be able to present updated materials (June 18)</p> <p>Marketing to employers within the Heidelberg precinct, including visitation</p> <p>Meeting with Mo Vita (Spanish restaurant) to investigate another project for 2008/9.</p> <p>Meeting with Accor to discuss LCP & potential ASP programs</p> <p>Met with Noella @ Your Partners In Business to discuss 'street art' project for 2009</p>		<p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p>	<p>x</p> <p>x</p> <p>x</p> <p>x</p>	<p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p>
LCP Networks	<p>Planning for lobbying regarding funding post 2009 both at a local level and statewide level, (Funding for 2009 has been approved)</p>			<p>x</p>	

OTHER PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
Nillumbik Community VCAL	<p>BNLLEN seeking consultations with Principals of Nillumbik Schools the provision of education options for disengaged students in 2009. Awaiting preliminary discussions with Victoria Baxter (Principal Montmorency SC)</p>		<p>x</p>		

OTHER PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
Working Community / Advance	<p>Successful TLC days for Eltham, Diamond Valley and Banksia La Trobe</p> <p>School visits with teachers and students.</p> <p>Banyule City Council offered financial support for a student community project for a Heavy Metal Rock concert.</p> <p>Student training in Driver's Ed, Safe Food Handling and RSA arranged and delivered for Banksia La Trobe and Diamond Valley</p> <p>Arranging student training in events</p> <p>management and first aid for Eltham</p> <p>Teacher Network meeting scheduled for Thursday 24th July</p> <p>Exploring group dynamics training</p> <p>Updating Working Community webpage to include the TLC day in Highlights</p> <p>Developing newsletter</p>		<p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p>	<p>x</p>	<p>x</p> <p>x</p>