



<b>BNLLEN PROJECTS</b>	<b>OUTCOMES TO DATE THIS MONTH</b>	<b>Not yet begun</b>	<b>Planning Stage</b>	<b>Being Implemented</b>	<b>Achieved</b>
<b>Transport Connections</b>	Transport survey being developed			x	
<b>Principals Networks Nillumbik and Banyule</b>	No new activity this month.				x
<b>NMR Non-School based VCAL Providers Network</b>	Next meeting for all providers in the NMR scheduled for June 20 <sup>th</sup> .			x	
<b>On Track</b>	Year 12 and early school leaver information has been received and actioned			x	
<b>NMR Joint LLEN projects</b>	Regional Provisional Plans - Region coordinating local research focusing on VET provision			x	
<b>Printing Industry Pilot with PIA</b>	Working Group, including LGAs, being formed to look at regional labour shortages as part of Regional Provisional Plan		x		
	Second 3 day Printing and Graphic Arts taster at RMIT early June involves 16 students				x
	Printing employers being contacted to offer work experience placements for students in the taster program		x		
	Pilot being promoted through the Printing Industry Association		x		
	Similar taster program with RMIT in textiles being planned		x		
<b>BNYSN</b>	Small cross sectoral Working Group developed to address absence of Emergency Accommodation and Transition Housing for Banyule/Nillumbik Youth – Next meeting 11 <sup>th</sup> June			x	
	Consideration being given to develop a Drug and Alcohol working group		x		
	Hitting the Ground Running delivered 6 <sup>th</sup> June - very successful				x
	Possible Representative for BNLLEN Board identified. Kate to meet with him to discuss further.		x		
	IYSS Working Group to be disbanded				x
<b>ASbA – Australian School based Apprenticeships</b>	Developing a web presence to enable schools to access information about ASbAs. Stage 1 draft ready for feedback. Will be distributed over the coming week			x	

LCP PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
<p><b>Career and Transition Support</b></p> <p><b>Banyule Nillumbik Careers Group</b></p> <p><b>VET Cluster</b></p>	<p>PACTS program conducted at Bundoora SC in April 2008; considering another in Term 4. Parade College, Banksia – LaTrobe &amp; Macleod to look at Term 3 or early Term 4.</p> <p>Northern Try a Trade conducted on May 20<sup>th</sup>. There are 9 Banyule schools attending, and 1 Nillumbik attending at present, 800 students attended with all expressing their delight with the event.</p> <p>Promoting the Telstra Marketing Academy to schools, fits with VCAL or VCE Business Management programs; a good practical business enterprise activity, as well, a tour of the Global Operations Centre in Clayton has now been established and promoted to schools.</p> <p>Working with MESAB to promote the Careers in Manufacturing (CiM) project, in particular looking at identifying Young Ambassadors in local businesses to conduct tours of local business and visit schools to promote their industry. St Helena SC will host the 1<sup>st</sup> visit this term on June 20th.</p> <p>Organised the BNCG to meet at Northern Hospital on June 3<sup>rd</sup> with presentations from Health Information Managers &amp; Trainers, a very informative activity.</p> <p>Meeting with 370 Degrees (formerly VICTEC) to assist with their strategic planning over the next 3-5 years on June 17th.</p> <p>Planning for the Northern Careers Expo to be held on July 24<sup>th</sup> at Darebin Arts &amp; Entertainment Centre.</p> <p>Attending launch of Health &amp; Aged Care Resources via KANGAN on June 26th</p>		<p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p>	<p>x</p> <p>x</p> <p>x</p> <p>x</p>	<p>x</p> <p>x</p> <p>x</p> <p>x</p>
<p><b>Adopt a School (ASP)</b></p> <p><b>Structured Workplace Learning (SWL)</b></p>	<p>Planning Montmorency Secondary College &amp; Macleod College Aged Care projects for 2008.</p> <p>Cheryle Michael spoke to Greensborough SC regarding new project to link with Banyule City Councils Bike Strategy - project to be named "Getting Around Banyule" – Council developing the project</p> <p>Continuing meetings with Greensborough Plaza to establish relationship and explore project possibilities for 2008</p> <p>Reviewing SWL supportive material, attending a training session to be able to present updated materials (June 18)</p> <p>Marketing to employers within the Heidelberg precinct, including visitation</p> <p>Meeting with Mo Vita (Spanish restaurant) to investigate another project for 2008.</p> <p>Meeting with Accor to discuss LCP &amp; potential ASP programs</p>		<p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p>	<p>x</p> <p>x</p> <p>x</p> <p>x</p>	

LCP PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
<b>LCP Networks</b>	<p>Planning for lobbying regarding funding post 2009 both at a local level and statewide level, (Funding for 2009 has been approved)</p> <p>Career Advice Conference May 29 – 30<sup>th</sup>. Victorian LCPs PD May 28, conducted 2+ workshops, PACTS and Migrant Education Expo</p> <p>Arranged for Industry reps to attend VLCP PD Day, 9 stalls represented, a fantastic day of sharing information and resources. BNLLLEN to host a summary of activities on its website again this year (see <a href="http://www.bnllen.org.au/lcppdindex.html">http://www.bnllen.org.au/lcppdindex.html</a> for last years example)</p>			x	x  x
OTHER PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
<b>Nillumbik Community VCAL</b>	<p>NCV Advisory Group met 10<sup>th</sup> June. A number of activities being explored for students including:</p> <ul style="list-style-type: none"> <li>◆ Community Garden</li> <li>◆ Bus trip to explore TAFE VCAL options with NMIT</li> </ul> <p>Victoria Baxter (Principal Montmorency Secondary College returning after extended absence. BNLLLEN seek consultations with Principals of Nillumbik Schools prior to end of term 2 regarding the provision of education options for disengaged students in 2009</p>		x		
<b>Working Community / Advance</b>	<p>Discussions with the Brotherhood of St. Laurence about using Working Community as the basis of one of their programs, resources sent and two training implemented with Dave Turner</p> <p>Confirming community organisation participation for Phase 2.</p> <p>TLC day being organised, Banksia students on June 10<sup>th</sup></p> <p>School visits being organised with teachers.</p> <p>Banyule City Council offered financial support for a student community project for a Heavy Metal Rock concert</p>		x	x	x  x