

**BANYULE / NILLUMBIK LLEN
PROJECTS – PROGRESS REPORT
November 2008**

OUR PURPOSE:

To facilitate effective transitions for young people between education, training and employment.
To focus on young people who are at risk of disengaging or that have already disengaged from education, training and not in fulltime employment.

BNLLEN PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
ASbA – Australian School based Apprenticeships	Developing a web presence to enable schools to access information about ASbAs. Stage 1 draft Distributed and awaiting feedback			x	
BNYSN	<p>BNYSN chose not to partner the development of the CD <i>“Parents’ Guide to Support Services for Young People in Transition”</i></p> <p><i>‘Youth Lounge’</i> opened by BCC in Main Street Greensborough</p> <p>SFYS submission presented on Tuesday 21st of October. Aim to collect data/evidence across schools looking at the ‘at risk of homelessness’ issue and young persons experiences - <i>Outcome not know to us at this point</i></p> <p>Next meeting Friday 14th November</p>			x	x
Increasing opportunities to target groups: Disability, Indigenous CALD, etc.	<p>Disability</p> <p>Development of 12 month action plan awaiting availability of NDCO – Indications to be done in November</p> <p>Transition Booklet completed identifying Welfare Benefits, Programs Employment Agencies, TAFEs, Universities, and Transition Support programs.</p> <p>Aim for one more schools network meeting early December</p>		x	x	x
NMR Joint LLEN projects Printing Industry Pilot with PIA	<p>Follow up Employer Breakfast hosted by NMIT</p> <p>Printing employers being contacted to offer work experience placements for students in the taster program, promoted through the Printing Industry Association</p>		x	x	
Nillumbik Youth Precinct	Application to the Department of Planning & Community Development redrafted to complete feasibility study to undertake the planning of the Precinct. Awaiting feedback Nillumbik Shire & follow up discussions with DPCD representative			x	

BNLLEN PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
NMR Non-School based VCAL Providers Network	Non-School Based VCAL Booklet redrafted by BNLLEN – Joint LLEN Planning for VCAL Provider and agency forum in December			x	
Principals Networks Nillumbik and Banyule	Planning November / December consultations for 2009 planning		x		
Reconnected Youth – 3081/Pavilion	Work commenced on documentation of The Pavilion model. Close to completion			x	
School Leavers Guide	The 2008 – 2009 School Leavers Guide (SLG) has been distributed to all schools. SLG being packed up for distribution to the wider community			x	x
Transport Connections	Negotiations for a Community Bus housed with Araluen in Hurstbridge Applying through Bendigo Bank's Community Grants Program in partnership with Panorama Coaches to provide a public bus service for rural Nillumbik		x	x	
Youth Foundation Vic	Official launch 23 rd October was well attended. And very successful First round of grants achieved – Recipients so far are The Pavilion and Waterdale Players See www.growsalittle.blogspot.com for more detail				x x

LCP PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
Career and Transition Support	Bundoora SC considering another PACTS in Term 4. Parade College, Banksia – La Trobe, Montmorency & Macleod to look at Term 3 or early Term 4.			x	
Banyule Nillumbik Careers Group	Promoting the Telstra Marketing Academy to schools, fits with VCAL or VCE Business Management as a good practical business enterprise activity, Macleod about to start. A tour of the Global Operations Centre in Clayton has now been established and promoted to schools; Banksia is looking at a date to attend. Working with MESAB to promote the Careers in Manufacturing (CiM) project, looking at identifying Young Ambassadors in local businesses to conduct local business tours and			x x	

LCP PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
VET Cluster	<p>visit schools to promote their industry. St Helena SC hosted the 1st visit last term on June 20th.</p> <p>Conducted "Round Robin" activity at Diamond Valley LLC on July 31st, planning 2 more with DVLLC in Aug, as well as 1 with OLMC, and 2 with Bundoora SC</p> <p>Meeting to plan for the Libyan Students Support network Careers Forum to be held for 60 students on Sep 26th</p> <p>Meeting on Aug 19th to begin work on the 2008 VET Awards to be held November 18</p>		x	x	
Adopt a School (ASP) Structured Workplace Learning (SWL)	<p>Continuing meetings with Greensborough Plaza to establish relationship and explore project possibilities for 2008.</p> <p>Marketing to employers within the Heidelberg precinct, including visitation</p> <p>Meeting with Mo Vita (Spanish restaurant) to investigate another project for 2009.</p> <p>Meeting with Accor & Australian Hospitality Association to discuss LCP & potential ASP programs</p> <p>Working with BCC and Greensborough SC to support student led development of BMX track</p> <p>Negotiating with Eltham Bunnings project for 2009</p>	x	x	x	
LCP Networks	Planning for lobbying regarding funding post 2009 both at a local level and state-wide level, (Funding for 2009 has been approved)			x	

OTHER PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
Nillumbik Community VCAL	<p>Successfully convened the meeting "Forward Planning Community Support for 2009". The meeting was well attended with some good options presented to assist the program.</p> <p>Currently undergoing a recruitment drive (10 inquiries last week)</p>			x	x
Working Community / Advance	<p>School visits with teachers and students.</p> <p>Arranging project presentation/feedback sessions for students</p> <p>Working Community Celebration Day</p> <p>Teacher Network planning session</p>			x	x x x