

**BANYULE / NILLUMBIK LLEN
PROJECTS – PROGRESS REPORT
September 2008**

OUR PURPOSE:

To facilitate effective transitions for young people between education, training and employment.
To focus on young people who are at risk of disengaging or that have already disengaged from education, training and not in fulltime employment.

BNLLEN PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
ASbA – Australian School based Apprenticeships	Developing a web presence to enable schools to access information about ASbAs. Stage 1 draft Distributed and awaiting feedback			x	
BNYSN	BNYSN providing support to Application for Funding of National Binge Drinking Strategy – Community Level Initiative Awaiting Outcome BNLLEN CoM Representative - Diana Murphy BNLLEN to raise issue of BNYSN partnering the development of the CD <i>“Parents’ Guide to Support Services for Young People in Transition”</i> Small cross sectoral Working Group developed to address absence of Emergency Accommodation and Transition Housing for Banyule/Nillumbik Youth – Next meeting 13 th August				x x x x
Increasing opportunities to target groups: Disability, Indigenous CALD, etc.	Disability Development of 12 month action plan – focus on communication, transition support and marketing of programs including Professional Development activities, student programs, parent and carers support and resource development Form a Working group to give consideration to an “Employment Project” Transition Booklet being developed including details of Employment Agencies, TAFEs, Universities, and Transition Programs etc – Waiting Feedback & Permission to use Logos. Aim to distribute week 1 term 4 Indigenous Consultations with VAEAI rep, re informal access to the BNLLEN office and support for representative of local Education and Consultative Group Volunteer Discussions re rural urban exchange project with the Campaspe Cohuna LLEN with a Koori focus – “Adopt a Cow”	x x		x x x	

BNLLEN PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
<p>NMR Joint LLEN projects</p> <p>Printing Industry Pilot with PIA</p>	<p>Regional Provisional Plans - Region coordinating local research focusing on VET provision, draft Plan completed</p> <p>Working Group, including LGAs, being formed to look at regional labour shortages as part of Regional Provisional Plan</p> <p>Planning Employment & Training Expo targeting NR young people for September 10</p> <p>Follow up Employer Breakfast hosted by NMIT</p> <p>Printing employers being contacted to offer work experience placements for students in the taster program, promoted through the Printing Industry Association</p> <p>Similar taster program with RMIT in textiles being planned</p>	x	x x	x	x x
Nillumbik Youth Precinct	Application to the Department of Planning & Community Development being drafted to seek feasibility study for the Planning Stage. Up to \$30,000 may be available – Awaiting feedback Nillumbik Shire & follow up discussions with DPCD representative			x	
NMR Non-School based VCAL Providers Network	<p>Data and information being gathered to determine the nature and level of impact resulting from a clear policy for under 16 yrs of age in non school environments. If determined to be appropriate 3 X LLEN Project Officers to draft position paper and request for LLEN Chairs to take this forward</p> <p>Non-School Based VCAL Booklet to be redrafted by BNLLEN for distribution in term 4</p>		x	x	
Principals Networks Nillumbik and Banyule	No new activity this month.				
Reconnected Youth - 3081: • Pavilion	TYPO Station taking Pavilion Students and working on the development of a longitudinal leadership program focussed on disengaged youth			x	
School Leavers Guide	Process of confirming content completed. Rewriting / editing in progress. Target distribution 1 st week of term 4			x	
Transport Connections	No new activity this month				
Youth Foundation Vic	<p>Project to work with students from The Pavilion to establish process for youth led activity and for assessment and distribution of first grants in term 4 See www.growsalittle.blogspot.com for more detail</p> <p>MoU for Management Group to be finalised</p>			x	x

LCP PROJECTS	OUTCOMES TO DATE THIS MONTH	Not yet begun	Planning Stage	Being Implemented	Achieved
<p>Career and Transition Support</p> <p>Banyule Nillumbik Careers Group</p> <p>VET Cluster</p>	<p>Bundoora SC considering another PACTS in Term 4. Parade College, Banksia – La Trobe, Montmorency & Macleod to look at Term 3 or early Term 4.</p> <p>Promoting the Telstra Marketing Academy to schools, fits with VCAL or VCE Business Management as a good practical business enterprise activity, Macleod about to start. A tour of the Global Operations Centre in Clayton has now been established and promoted to schools; Banksia is looking at a date to attend.</p> <p>Working with MESAB to promote the Careers in Manufacturing (CiM) project, looking at identifying Young Ambassadors in local businesses to conduct local business tours and visit schools to promote their industry. St Helena SC hosted the 1st visit last term on June 20th.</p> <p>Supported the re-establishment of the Year 10 Pathways Program at Macleod College, curriculum planning & student expectations and resources for students & staff.</p> <p>Conducted “Round Robin” activity at Diamond Valley LLC on July 31st, planning 2 more with DVLLC in Aug, as well as 1 with OLMC, and 2 with Bundoora SC</p> <p>Meeting to plan for the Libyan Students Support network Careers Forum to be held for 60 students on Sep 26th</p> <p>Meeting as part of the Health & Community Service Reference Planning Group on Aug 21st.</p> <p>Meeting on Aug 19th to begin work on the 2008 VET Awards to be held in Nov this year???</p>			<p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p> <p>x</p>	<p>x</p> <p>x</p>
<p>Adopt a School (ASP)</p> <p>Structured Workplace Learning (SWL)</p>	<p>Montmorency Secondary College & Macleod College and Our Lady of Mercy implementing Aged Care projects.</p> <p>Continuing meetings with Greensborough Plaza to establish relationship and explore project possibilities for 2008.</p> <p>Marketing to employers within the Heidelberg precinct, including visitation</p> <p>Meeting with Mo Vita (Spanish restaurant) to investigate another project for 2008/9.</p> <p>Meeting with Accor & Australian Hospitality Association to discuss LCP & potential ASP programs</p>		<p>x</p> <p>x</p> <p>x</p>	<p>x</p>	<p>x</p>
<p>LCP Networks</p>	<p>Planning for lobbying regarding funding post 2009 both at a local level and state-wide level, (Funding for 2009 has been approved)</p>			<p>x</p>	

